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SECTION 01200

GENERAL REQUIREMENTS
02/99

PART 1   GENERAL

1.1   APPLICABLE PUBLICATIONS

The publications listed below form a part of this specification to the 
extent referenced. The publications are referred to in the text by basic  
designation only.

Code of Federal Regulations (CFR)

CFR 29  Part 1926 Safety and Health Regulations for       
Construction

CFR 33  Part 80 Colregs Demarcation Lines

CFR 33  Part 156 Oil and Hazardous Material Transfer 
Operations

CORPS OF ENGINEERS (COE)

EM 385-1-1 (1996) U.S. Army Corps of Engineers Safety 
and Health Requirements Manual

U.S. Department of Commerce, (DOC)

DOC PS 1 (1983) Construction and Industrial Plywood

Federal Specifications (FS)

FS FF-B-575 (Rev C) Bolts, Hexagon and Square

FS FF-N-105 (Rev B; Int Am 4) Nails, Brads, Staples 
and Spikes:  Wire, Cut and Wrought

FS FF-N-836 (Rev D; Am 2) Nut:  Square, Hexagon,Cap, 
Slotted, Castle, Knurled, Welding and 
Single Ball Seat

FS MM-L-751 (Rev H) Lumber; Softwood

FS TT-E-529 (Rev D) Enamel, Alkyd, Semi-Gloss

FS TT-P-25 (Rev E; Am 2) Primer Coating, Exterior 
(Undercoat for Wood, Ready-Mixed, White 
and Tints)
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1.2   SUBMITTALS

Government approval is required for all submittals with a "G" designation;
The following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-01 Preconstruction Submittals

Pre-Staging Area Soil Sampling & Testing

Site Safety Health Plan; G.

Activity Hazards Safety Analysis; G.

Work and Staging Areas Plan; G.

Diversion and Control of Water Plan

O.C.S.D. Pipe Protection Plan

SD-05 Design Data

Aerial Photographs

SD-07 Certificate

Reach 2 Project Information Flier

Bicycle Detour Plan

SD-11 Closeout Submittals

Post-Staging Area Soils Sampling & Testing

As-Builts; G.

1.3   PROJECT FACILITIES

The Contractor shall construct and/or erect the following project 
facilities.

1.3.1   Construction Signs

Signs shall be erected as soon as possible and within 10 days after 
commencement of work under this contract and shall include:

* Project Sign at locations designated by the Contracting Officer.  The 
Contractor may be required to erect as many as 8 project signs.

* Project Information / Warning Signs at each Newport Beach street 
leading to the beach and located between the Santa Ana River and the 
beach disposal areas.  The signs shall warn the public of beach closure 
in the nourishment and haul areas, and that ocean access is at fence 
openings only.

* Project Information Signs / Warning Signs at the Santa Ana River 
Jetties warning the public of newly dredged channels and haul route 
dangers.  6 signs.
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* Warning Signs facing approaching traffic on all haul roads crossing 
under overhead power transmission lines.

* Hard hat signs at locations directed.  As many as 5 signs.

All sign wordage shall be approved by the Contracting Officer prior to 
installation.

1.3.2   Bulletin Board at the Contractor's office 

A weatherproof bulletin board, approximately 36 inches wide and 30 inches 
high, with hinged glass door shall be provided adjacent to or mounted on 
the Contractor's project office.  If adjacent to the office, the bulletin 
board shall be securely mounted on no less than 2 posts.  Bulletin board 
and posts shall be painted or have other approved factory finish.  The 
bulletin board shall be easily accessible at all times and shall contain 
wage rates, equal opportunity notice, and such other items required to be 
posted.

1.4   CONSTRUCTION SIGNS

1.4.1   Materials

Lumber shall conform to FS MM-L-751, and shall be seasoned Douglas Fir, 
S4S, Grade D or better except that posts, braces and spacers shall be 
construction Grade (WCLB).

Plywood shall conform to NIST PS 1, grade A-C, Group 1, exterior type.

Bolts, Nuts and Nails.  Bolts shall conform to FS FF-B-575, nuts shall 
conform to FS FF-N-836, and nails shall conform to FS FF-N-105.

Paints and Oils.  Paints shall conform to FS TT-P-25 for primer and TT-E-529
 for finish paint and lettering.

1.4.2   Construction

Project and hard hat signs shall be constructed as detailed in Figures 1, 
2, and 3.  Decals will be furnished by the Contracting Officer.

Warning Signs shall be constructed of plywood not less than 1/2 inch thick 
and shall be securely bolted to the supports with the bottom of the sign 
face 3 feet above the ground.  The sign face shall be 2 x 4 feet, all 
letters shall be 4 inches in height, and the wording shall be:  "WARNING:  
OVERHEAD TRANSMISSION LINES."

Painting.  All exposed surfaces and edges of plywood shall be given one 
coat of linseed oil and be wiped prior to applying primer.  All exposed 
surfaces of signs and supports shall be given one coat of primer and 2 
finish coats of white paint.  Except as otherwise indicated, lettering on 
all signs shall be black and sized as indicated.

1.5   GOVERNMENT FIELD OFFICE

The Contractor shall provide a work space for the Contracting Officer's 
Representative.  The space can be in the Contractor's trailer or in a 
separate trailer / facility.  The space shall be accessed by an outside 
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door (locked), separate from the Contractor's entry door.  The space shall 
not be less than 10 feet wide by 12 feet long and shall contain the 
following:

*  Suitable desk and minimum 2 chairs (as approved by the Contracting 
Officer) 
*  1 telephone 
*  independent service for telephone and modem
*  1 file cabinet, minimum 3 drawer, legal, lockable
*  access to a copier machine
*  access to a FAX machine
*  electric light and power
*  heater and air conditioning
*  toilet facilities

At the completion of the job, the office and all equipment shall remain the 
property of the Contractor and shall be removed from the site.

1.6   PUBLIC UTILITIES

1.6.1   General

The approximate location of all pipelines, sewer lines, and other utilities 
known to exist within the limits of the work are indicated on the drawings. 
 The sizes, locations, and names of owners of such utilities are given from 
available information, but their accuracy is not guaranteed.  Except as 
otherwise indicated on the drawings, all existing utilities will be left in 
place and the Contractor shall conduct his operations in such a manner that 
the utilities will be protected from damage at all times, or arrangements 
shall be made by the Contractor for their relocation at the Contractor's 
own expense.  The Contractor shall be responsible for any damage to 
utilities known to exist and shall reimburse the owners for such damage 
caused by his operations.

1.6.2   Utilities To be Relocated or Protected

  The Contractor shall notify the Contracting Officer, in writing, 14 
calendar days prior to starting work on any utility to be relocated or 
protected.  On each relocation, notification shall include dates on which 
the Contractor plans excavation, by-pass work, removal work and/or 
installation work, as applicable.

Newport Beach:  Telephone lines exist at each lifeguard tower and are to be 
protected.

1.6.3   Relocation or Removal

Utilities to be relocated or removed not as part of this contract are 
designated "To be Relocated by Others" or "To be Removed by Others," 
respectively.  Utilities shown on the plans and not so designated shall be 
left in place and will be subject to the provisions of the paragraph 
entitled "Protection of Existing Vegetation, Structures, Equipment, 
Utilities, and Improvements" of Section 00700 CONTRACT CLAUSES.  The 
Contractor without cost to the Government, may make arrangements with the 
owner for the temporary relocation and restoration of utilities not 
designated to be relocated, or for additional work in excess of the work 
needed to relocate utilities designated for relocation.
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1.6.4   Coordination

The Contractor shall consult and cooperate with the owner of utilities that 
are to be relocated or removed by others to establish a mutual performance 
schedule and to enable coordination of such work with the construction 
work.  These consultations shall be held as soon as possible after award of 
the contract or sufficiently in advance of anticipated interference with 
construction operations to provide required time for the removal or 
relocation of affected utilities.

1.6.5   Utilities Not Shown

If the Contractor encounters, within the construction limits of the entire 
project, utilities not shown on the plans and not visible as of the date of 
this contract and if such utilities will interfere with construction 
operations, he shall immediately notify the Contracting Officer in writing 
to enable a determination by the Contracting Officer as to the necessity 
for removal or relocation.  If such utilities are left in place, removed or 
relocated, as directed by the Contracting Officer, the Contractor shall be 
entitled to an equitable adjustment for any additional work or delay.

1.6.6   Electric Current

All electric current required by the Contractor shall be furnished at his 
expense.  All temporary lines shall be furnished, installed, connected, and 
maintained by the Contractor in a workmanlike manner satisfactory to the 
Contracting Officer Representative and shall be removed by the Contractor 
in a like manner at his expense prior to final acceptance of the 
construction.

1.7   NOTICES

Copies of letters or notifications made to utility companies, cities, 
County, Coast Guard, etc. shall be provided to the Contracting Officer.

1.7.1   Commencement of Work

The Contractor shall notify 14 calendar days in advance of the time work 
will commence the following personnel /agencies:
 * Contracting Officer,
 * Orange County Public Facilities & Resources Department (OCPFRD),
 * Orange County Sanitation District, 
 * Cities of Costa Mesa, Huntington Beach and Newport Beach,
 * Orange County Water District,
 * Corps of Engineers Reservoir Regulation Section - Wendy Luo (213)   
452-3532, or Kim Gilbert (213) 452-3532.
The following information shall be provided:

   a.  Size and type of construction equipment performing work in the 
project area, staging area location(s), whether any of the bicycle 
paths/trails will be transited by the equipment, proposed working hours and 
working days.

   b.  24-hour telephone numbers of the project engineer, superintendent, 
and foreman.

   c.  Schedule for completion of project, by reach.
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1.7.2   Orange County Sanitation District

   a.  The Contractor shall notify Chuck Winsor, Engineering Supervisor, 
prior to mobilizing equipment to the site.  Contractor shall inform Mr. 
Winsor a minimum of 14 calendar days prior to transporting heavy equipment 
across the Sanitation District pipelines located along the west side of the 
west levee and along the access road to the Least Tern Island.  A Pipe 
Protection Plan shall be submitted per paragraph 1.24 Construction Loads on 
Orange County Sanitation District Pipelines.

   b.  The Contractor shall notify Charles McGee, Microbiology Laboratory 
Supervisor, of the dredging and disposal operations schedule.

1.7.3   City of Newport Beach

The Contractor shall notify the City of Newport Beach, Bill Patapoff, 
Public Works Department, (949) 644-3311, 14 calendar days in advance of the 
time work will commence at the Newport groin field or at the offshore 
disposal area.  The information provided for paragraph Commencement of Work 
shall be provided.

1.7.4   Traffic Routing

  a.  The Contractor shall coordinate with appropriate authorities and 
notify the Contracting Officer 14 days in advance of the time work will be 
started in areas requiring the rerouting of traffic, traffic lane striping, 
and removal of street signs.  The foregoing shall apply to progressive 
modifications of traffic routing within an area in which work is in 
progress.

  b.  City of Costa Mesa:  All haul routes proposed through the City of 
Costa Mesa shall be approved by the Costa Mesa City Engineer.

  c.  City of Huntington Beach:  The Huntington Beach Transportation 
Manager shall be notified prior to any traffic routing through the City of 
Huntington Beach.  Any truck hauling shall require a truck haul route 
permit (no fee). 

1.7.5   Commencement of Work in Reach 2

Prior to commencement of work in Reach 2 (Station 150+32 to 194+00), the 
Contractor shall prepare a Reach 2 Project Information Flier to be approved 
by the Contracting Officer.  The flier shall include:

a.  Name of Contractor along with a point of contact and phone number

b.  Name and description of the project and type of work to be 
performed within Reach 2 

c.  Dates the Contractor anticipates working within Reach 2

d.  Contractor's daily work hours within Reach 2

The flier shall be distributed by the Contractor to all businesses and 
residences adjacent to the Reach 2 channel a minimum of 10 days prior to 
commencement of work in Reach 2.

1.7.6   Existing Bench Marks and R/W Markers
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The Contractor shall notify the Contracting Officer, in writing, 7 days in 
advance of the time he proposes to remove any bench mark or right-of-way 
marker.

1.7.7   United States Coast Guard

The Contractor shall notify the Commander Eleventh Coast Guard District, 
and the Coast Guard Marine Safety Office / Group LA-LB not less than 10 
calendar days prior to placing the discharge pipeline.  The notifications 
(either letter, fax, or e-mail) shall include as a minimum the following 
information:

a.  Project description and size and location of the discharge 
pipeline, including latitude/longitude (NAD 83).

b.  The size and type of any floating construction equipment to be used.

c.  Name and radio call signs for working vessels.

d.  Telephone number for 24-hour on-site contact and name and phone 
number of Project Engineer.

e.  The schedule for completing the project.

f.  Potential hazards to navigation.
 Mail address:

  Commander (oan)                          U.S. Coast Guard
  Eleventh Coast Guard District            Marine Safety Office/Group LA-LB
  Building 50-6                            1001 South Seaside Ave.,Bldg.20
  Coast Guard Island                       San Pedro, CA  90731
  Alameda, CA  94501-5100                   Attn: Waterways Management
  ATTN: Local Notice to Mariners            Phone # (310)732-2020
  TEL:(510)437-2970 FAX:(510)437-5836       Fax # (310)732-2029
  e-mail: rmentz@d11.uscg.mil               e-mail: rmanning@d11.uscg.mil
  cc: mcarlson@d11.uscg.mil                    cc:  rgriffiths@d11.uscg.mil
                                                    rmikulskis@d11.uscg.mil 

1.8   POINTS OF CONTACT

The following is a list of points of contact:

    Company or Agency                       Contact           Telephone
U.S. Army Corps of Engineers
   Resident Engineer                    Eleanor Encinas     (909) 898-6153
   Project Engineer                     Fernando Cano       (909) 898-6154

Orange County Public Facilities &       David Marshall      (714) 567-7801
Resources Department (OCPFRD)

Orange County Water District            Steve Conklin       (714) 378-3211

Orange County Sanitation District       Terry Krie          (714) 593-7348
                                                      cell  (714) 270-6804
   Engineering Supervisor               Chuck Winsor        (714) 593-7331
   Microbiology Laboratory Supervisor   Charles McGee       (714) 593-7504

City of Costa Mesa  - City Engineer     Ernesto Munoz       (714) 754-5173
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   Senior Associate Engineer            Tom Banks           (714) 754-5298
                                        Armando Rutledge    (714) 754-5634
                                        Sandy Benson        (714) 754-5059

City of Huntington Beach 
   Construction Manager                 Sudi Shoja          (714) 536-5517
   Transportation Manager               Bob Stachelski      (714) 536-5523

City of Newport Beach
   Public Works                         Bill Patapoff       (949) 644-3311
   Fire Dept and Lifeguards             Jim Turner          (949) 644-3046
   Beach Maintenance Supervisor         Tom Anderson        (949) 718-3463

U.S. Coast Guard
  Marine Safety Office / Group LA-LB    LT Rob Griffiths    (310) 732-2022 
  Local Notice to Mariners              QM2 Rachel Mentz    (510) 437-2970
  Aids-to-Navigation                    LT Jerry Johnson    (510) 437-2983

 Southern California Edison-Real Estate  Frank Salomone       (714) 934-0812

1.9   DREDGING / DISPOSAL OPERATION AIDS

The Contractor shall obtain the approval of the 11th Coast Guard District  
prior to placing any buoy or other aid marker in the water.  Buoys and 
other disposal aid markers shall be equipped with the necessary lights and 
the Contractor shall insure that all lights are in proper working order 
prior to installation.  Buoys and disposal aids markers shall be maintained 
throughout the length of the disposal operation and shall not be colored, 
marked, or placed in a manner that will obstruct or be confused with other 
navigational aids.  The Contractor's buoys and aid markers shall conform to 
U.S. Coast Guard regulations.

1.10   MARINE PLANT

  a.  All marine plant and equipment which are required by federal 
regulations to be inspected by the United States Coast Guard, shall have 
valid certifications.  No marine plant or equipment requiring Coast Guard 
inspection shall be put into use on the job without the required 
certification issued by the U.S. Coast Guard Officer in Charge of Marine 
Inspections.

  b.  All marine construction equipment shall monitor appropriate VHF 
marine safety radio channels.

  c.  Fuel transfer operations shall conform to U.S. Coast Guard design 
regulations, CFR 33  Part 156.

1.11   INSPECTION

Reference is made to the clause of the contract entitled:  INSPECTI0N OF 
CONSTRUCTION.  In addition, the Contractor will be required:

a.  To furnish, on the request of the Contracting Officer or any 
inspector, the use of such boats, boatmen, laborers, and material 
forming a part of the ordinary and usual equipment and crew of the 
plant as may be reasonably necessary in inspecting and supervising the 
work.

SECTION 01200  Page 10



Lower Santa Ana River Dredging W03B0008

b.  To furnish, on the request of the Contracting Officer or any 
inspector, suitable transportation from all points on shore designated 
by the Contracting Officer to and from the various pieces of plant, and 
to and from the work areas.  Should the Contractor refuse, neglect, or 
delay compliance with these requirements, the specific facilities may 
be furnished and maintained by the Contracting Officer, and the cost 
thereof will be deducted from any amounts due or to become due the 
Contractor.

c.  To allow authorized representatives of the California Regional 
Water Quality Control Board and the South Coast Air Quality Management 
District or State Air Resources Board to: enter upon the Contractor's 
premises where a regulated facility or activity is located or 
conducted, or where records are kept; have access to and copy, at 
reasonable times, any records that must be kept per agency 
requirements; inspect at reasonable times any facilities, equipment 
(including monitoring and control equipment), practices, or operations 
regulated by these agencies; and sample or monitor at reasonable times 
any substances or parameters at any location for the purpose of 
assuring compliance with agency regulations.

1.12   NAVIGATION

The Contractor's operations shall conform to the U.S. Coast Guard 
publication "Navigation Rules, International-Inland, INST M16672.28" latest 
edition.

1.13   RESTRICTIONS

1.13.1   Access Restrictions

  a.  Pacific Ocean to Station 34+00.  No work shall be allowed between the 
Pacific Ocean and Station 34+00 (just upstream of the 2nd tide gate) until 
on or after September 2nd, 2003.

  b.  Station 34+00 to Station 150+32.  Work can be performed in this 
region all year long.

  c.  Station 150+32 to Station 194+00.  This area is referred to as Reach 
2. Currently, environmental documentation is being processed to allow for 
work in Reach 2, which includes excavation from Station 150+32 to Station 
190+00, and clearing and grubbing to Station 194+00.  Contractor must delay 
work in this area until environmental clearances have been obtained.

  d.  Least Tern Island.  Movement of equipment onto and in the vicinity of 
the Least Tern Island will be restricted to the months outside of the 
breeding/nesting season of the least tern and clapper rail.  If least terns 
are present, work can not start until September 2nd, 2003.  If least terns 
are not present but clapper rails are present, then work on the Least Tern 
Island may proceed after August 17th, 2003.  If neither the least tern nor 
the clapper rail are present, then there will be no restrictions on 
construction at the Least Tern Island.   A representative of the US Fish 
and Wildlife Agency (USF&W) will perform a survey of the area and inform 
the Contracting Officer when work may proceed at the Least Tern Island. 

1.13.2   Conventional Equipment Working Hours

The Contractor shall restrict construction activities in the Santa Ana 
River channel to the following schedule:
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   Monday thru Friday            7:00 a.m. to 6:30 p.m.
   Saturday                      8:00 a.m. to 6:00 p.m.

For equipment staged in the river channel, the Contractor will be allowed 
to warm equipment 30 minutes prior to starting time.  No access to the job 
site will be allowed prior to this time without approval of the Contracting 
Officer.  No work will be permitted on Sundays or the following holidays: 
Memorial Day, Independence Day, Labor Day, Thanksgiving, Christmas and New 
Year's Day. 

1.13.3   Hydraulic Dredge Working Hours

If an hydraulic dredge is utilized for this project, the dredge can 
commence work on September 8th, 2003, and can work Mondays thru Fridays.  
The dredge can work 24 hours per day if the noise requirements of the local 
ordinances are met.  Otherwise, the dredge will be limited to work between 
the hours of 7:00 a.m and 7:00 p.m.  No work will be permitted on Saturdays 
or Sundays or the following holidays: Memorial Day, Independence Day, Labor 
Day, Thanksgiving, Christmas and New Year's Day. 

1.13.4   Newport Beach Fill Operations

The following restrictions apply to the beach fill operations conducted at 
Newport Beach:

a.  Beach work is not allowed prior to September 8th, 2003.  Beach fill 
operations may commence on or after September 8th, 2003.

No work allowed on the beach from December 20th, 2003 to January 4th, 
2004.

b.  Beach fill operations shall be allowed on weekdays only, between 
the hours of 7:30 a.m. and 6:00 p.m.  Starting October 26th, 2003 (end 
of Daylight Savings Time) no work shall be allowed on the beach later 
than 20 minutes after sunset. 

c.  The Contractor shall provide personnel and signs as necessary to 
close beaches at the fill sites and provide pedestrian control across 
the transit corridor.

d.  Contractor shall use 4-foot high orange safety fencing to mark both 
sides of the beach traffic corridor.

e.  The City of Newport Beach Police Department requires a 
demonstration of the Contractor's trucks speed and stopping capability 
prior to establishing a speed limit for the traffic corridor.  
Dependent upon successful demonstration, it is possible that a 20 to 25 
MPH speed limit could be established.

f.  Contractor shall provide and operate water truck(s) during sand 
haul and beach fill operations to control blowing sand and dust.

g.  Beach Access Ramp.  Where the discharge pipeline is laid on the 
beach surface, the Contractor shall provide access ramps over the 
discharge pipeline at not more than 300 foot intervals to provide 
access for lifeguard and emergency vehicles to the beach, unless 
otherwise authorized or directed by the Contracting Officer.  The ramps 
shall not be less than 12 feet wide and shall be constructed with 
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material from the adjacent area.  Maintenance and protection of the 
discharge pipeline and ramps shall be the responsibility of the 
Contractor.

h.  Obstruction of ocean view: Any stockpiles of sand placed on the 
beach during the workday shall be graded prior to the end of each 
workday.

1.13.5   Bicycle Trails

  a.  Upstream of the bicycle bridge, the Class I bikeway (Santa Ana River 
Bikeway) and the separate riding and hiking trail (Santa Ana River Trail) 
are located on opposite sides of the channel.  The Bikeway crosses from the 
east side to the west side of the channel at the bicycle bridge (Station 
139+40) and continues downstream on the west side to Pacific Coast Highway. 
 Both the Trail and the Bikeway shall remain open at all times during 
construction.  The Contractor's equipment can cross this trail to go to and 
from the Contractor's staging area at the start of the day and end of the 
day.  See PERMITS paragraph.  Flagmen shall be positioned on both sides of 
the crossing corridor to control traffic and ensure safety during each 
crossing event.  The Contractor shall post signs in the vicinity of the 
crossing corridor advising the public of the approximate daily times of the 
equipment crossing.

  b.  The bicycle trail on the east side of the channel, Costa Mesa Bicycle 
Trail, may be closed while the Least Tern Island is being nourished.  The 
Contractor shall coordinate the closure activity with Mr. Armando Rutledge 
of City of Costa Mesa a minimum of 14 days prior to scheduled closure and 
submit a Bicycle Detour Plan.  The Contractor shall post signs at access 
points to the Costa Mesa Bicycle Trail (PCH, Victoria Street, and the 
bicycle bridge) a minimum of 7 days prior to closure, stating the closure 
location, closure date and reopening date, and closure hours (i.e. 7:00 
a.m. to 6:00 p.m.).  The Contractor shall erect a gated fence across the 
bicycle path protecting the public from the area of the path being used as 
an equipment traffic corridor.  The gates of the fences shall be opened 
every day after the final piece of equipment is finished using the 
corridor. 

Any damage resulting to the bicycle trail pavement, striping or adjacent 
environment due to the Contractor's work or trucking activities shall be 
repaired by the Contractor to the satisfaction of the Costa Mesa City 
Engineer.  No stockpiling or construction staging shall occur on the Costa 
Mesa Bicycle Trail, nor shall the Contractor utilize the bicycle trail for 
employee parking.

Excluding the period of closure of the Costa Mesa Bicycle Trail for the 
Least Tern Island nourishment, the bicycle trail shall remain open at all 
times during construction.  The Contractor's equipment can cross this trail 
to go to and from the Contractor's staging area at the start of the day and 
end of the day.  See PERMITS paragraph.  Flagmen shall be positioned on 
both sides of the crossing corridor to control traffic and ensure safety 
during each crossing event.  The Contractor shall post signs in the 
vicinity of the crossing corridor advising the public of the approximate 
daily times of the equipment crossing.

1.13.6   Channel Restrictions

  a.  The Contractor may store his equipment in the channel prior to 
November 15th at his own risk.  Commencing November 15th, 2003, all 
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equipment must be removed from the channel at the end of each workday.

  b.  Any dike separating the area above the 2nd tide gate (station 32+87) 
is limited to a maximum elevation of +6.0 feet MSL, and must be removed by 
October 18th, 2003.

  c.  Any dike constructed perpendicular to the flow of the river, must be 
constructed in such a manner that a river flow event would breach the dike. 
 Dikes are to be constructed of soil/sand, and not armored.

  d.  Stockpiled materials cannot take up more than one-half of the channel 
width footprint.

  e.  By October 18th, no more than 1/3rd of the channel width may be 
impacted by the footprint of the stockpiled material.

  f.  Stockpiled material must be totally removed by November 15th, 2003.
In the sequence of removing the stockpile, material must be removed from 
the face of the stockpile to restore as much of the channel to flow as soon 
as possible.

1.13.7   Caltrans

No dump trucks shall be allowed on State Highways during the hours of 6:00 
a.m. to 9:00 a.m and also 3:00 p.m. to 6:00 p.m.

Measures shall be incorporated to contain all vehicle loads and avoid any 
tracking of materials which may fall or blow onto Caltrans roadways or 
drainage facilities.

1.13.8   Newport Harbor - Christmas Boat Parade

Due to the Christmas Boat Parade activities at Newport Harbor, no staging 
of work boats, tugs, scows or dredges will be allowed within Newport Harbor 
from December 14th, 2003 to January 4th, 2004.

1.14   PERMITS

General.  Reference is made to the Contract Clause: PERMITS and 
RESPONSIBILITIES, which obligates the Contractor to obtain and adhere to 
all required licenses and permits.

1.14.1   Public Property Permit

  a.  A public property permit from the Orange County Public Facilities and 
Resources Department (OCPFRD) will be issued to the Government.  The 
Contractor shall comply with all permit requirements.  The OCPFRD point of 
contact is Ms. Tricia Bigger, telephone (714) 834-3414.  A copy of the 
permit previously issued for this job is provided as Attachment A at the 
end of this section.  Paragraph BB calls for the sampling and testing of 
soils from the staging areas.  Contractor shall perform Pre-Staging Area 
Soil Sampling & Testing and Post-Staging Area Soils Sampling & Testing per 
paragraph BB of Attachment A - OCPFRD Special Provisions.

  b.  Any detouring of bicyclists from the Santa Ana River Trail and 
Bikeway through the City of Huntington Beach shall be coordinated with the 
City's Transportation Manager, Bob Stachelski.
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1.14.2   Equipment Requiring Air Quality Permits

For equipment that require an Air Quality permit, the Contractor shall have 
a current, valid Air Quality permit.

1.14.3   Right of Entry Permit

For sand disposal operations at Newport Beach, the Contractor shall obtain 
a right of entry permit from the City of Newport Beach.

1.14.4   City of Costa Mesa Permit

Any work within the City of Costa Mesa right-of-way requires a permit.  
Contact Mike Guevara, Public Services at (714) 754-5671 for permit 
processing and provisions.

1.14.5   Southern California Edison Permit for West Staging Area

If the Contractor chooses to use the West Staging Area, the Contractor 
shall obtain a permit from Southern California Edison (SCE).  SCE point of 
contact is Frank Salomone of the SCE Real Estate Department.  The cost for 
the use of this SCE property is $10,000 per month, payable to SCE.

1.14.6   National Pollutant Discharge Elimination System (NPDES) Permit

 The Contractor shall obtain a NPDES Storm Water Discharge Permit from the 
California State Water Resources Control Board, Division of Water Quality, 
pay all associated fees, and comply with all permit requirements.  The 
general permit requires development and implementation of a Storm Water 
Pollution Prevention Plan (SWPPP).  Each covered construction activity must 
obtain coverage under this permit by submitting a Notice of Intent (NOI) to 
the State Board.  The NOI must be sent to State Water Resources Control 
Board; Division of Water Quality; Attention:  Storm Water Permit Unit; P.O. 
Box 1977; Sacramento CA  95812-1977. 

1.15   PUBLIC SAFETY

Attention is invited to the CONTRACT CLAUSE:  PERMITS AND RESPONSIBILITIES. 
 The Contractor shall provide temporary fencing, barricades, and/or guards, 
as required, to provide protection in the interest of public safety.  
Whenever the Contractor's operations create a condition hazardous to the 
public, he shall furnish at his own expense and without cost to the 
Government, such flagmen and guards as are necessary to give adequate 
warning to the public of any dangerous conditions to be encountered and he 
shall furnish, erect, or maintain such fences, barricades, lights, signs 
and other devices as are necessary to prevent accidents and avoid damage or 
injury to the public.  Flagmen and guards, while on duty and assigned to 
give warning and safety devices shall conform to applicable city, county, 
and state requirements.  Should the Contractor appear to be neglectful or 
negligent in furnishing adequate warning and protection measures, the 
Contracting Officer may direct attention to the existence of a hazard and 
the necessary warning and protective measures shall be furnished and 
installed by the Contractor without additional cost to the Government.  
Should the Contracting Officer point out the inadequacy of warning and 
protective measures, such action of the Contracting Officer shall not 
relieve the Contractor from any responsibility for public safety or 
abrogate his obligation to furnish and pay for those devices.  The 
installation of any general illumination shall not relieve the Contractor 
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of his responsibility for furnishing and maintaining any protective 
facility.

The Contractor shall furnish flagmen, watchmen, or other security personnel 
to control traffic and protect pedestrians in the vicinity of the discharge 
pipe at all times while discharging material in the disposal area.

1.16   GENERAL SAFETY REQUIREMENTS

1.16.1   General

The Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1, 
(see CONTRACT CLAUSES: SECTION 00700, ACCIDENT PREVENTION) and the 
Occupational Safety and Health Act (OSHA) Standards for Construction (Title 
29, Code of Federal Regulations Part 1926 as revised from time to time) and 
Cal/OSHA Title 8 are applicable to this contract.  In case of conflict, the 
most stringent requirement of the two standards is applicable.  Pursuant to 
EM 385-1-1, the Contractor shall submit a Site Safety Health Plan.

1.16.2   Activity Hazard Analysis

Based on the construction project schedule, the Contractor shall submit an 
Activity Hazards Safety Analysis of each major phase of work prior to 
entering that phase of activity.  The analysis shall include major or high 
risk hazards, as well as commonly recurring deficiencies that might 
possibly be encountered for that operation, and shall identify proposed 
methods and techniques of accomplishing each phase in a safe manner. The 
Prime Contractor's superintendent shall take active participation in the 
Activity Hazard Analysis, including the subcontractors' work.  Prior to 
start of actual work a meeting shall be held with Prime Contractor, 
Government, and affected subcontractor to review the Activity Hazard 
Analysis.  In addition, job site meetings shall be held to indoctrinate 
foreman and workers on details of this analysis.

1.17   REPAIR OF STREETS, ACCESS ROADS, BICYCLE PATHS AND WORK AREAS

The Contractor shall restore streets and access roads (used for haul routes 
and mobilizing equipment), staging areas, work areas, paved off-road 
bikeways and riding and hiking trails to original condition upon completion 
of the work.  Contractor shall restore to local city standards.  Contractor 
shall contact the respective city engineers prior to commencing any repairs.

Contractor shall restore the Santa Ana River Bikeway and the Santa Ana 
River Trail to County Standards.  County trail / bikeway repairs shall be 
coordinated with Ron Broadbelt, Supervising Maintenance Technician at (714) 
567-6222.   

1.18   WORK AND STAGING AREAS

Contractor's work areas, temporary construction easements and staging areas 
are as indicated, subject to approval of the Contracting Officer.  The 
Contractor's work area(s) shall be fenced according to the instruction of 
the Contracting Officer.  Upon completion of the work, the fence materials 
shall become the property of the Contractor and shall be removed from the 
site.

Any damage to electrical underground installations, light poles, pavement, 
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fence, shrubs or other facilities within the Contractor's work area shall 
be repaired or replaced by and at the expense of the Contractor.

The Contractor shall submit a Work and Staging Areas Plan for approval 
within 10 days after receipt of Notice to Proceed.  The Contractor shall 
adhere to the requirements as called out in paragraph 1.14.1  Public 
Property Permit.

The Contractor may use any of the three (3) staging areas provided:

West Staging Area:  Owned by SCE.  Monthly fee - see paragraph 1.14.5.  
OCSD pipelines to be protected.  Some minor clearing required.  See 
drawings for other restrictions.

East Staging Area:  Clearing required.  Construction of ramp required.  
Parking of equipment and vehicles allowed on dirt area adjacent to the 
Costa Mesa Bicycle Trail for the approximate area from station 45+00 to 
60+00 subject to Contracting Officer's approval.  Re-vegetation of the 
landward bank of the east Santa Ana River Levee adjacent to the staging 
area required after completion of activities.

Beach Staging Area:  Limited size.

1.19   TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER

This provision specifies the procedure for determination of time extensions 
for unusually severe weather in accordance with the Contract Clause 
entitled: DEFAULT (FIXED PRICE CONSTRUCTION).  In order for the Contracting 
Officer to award a time extension under this clause, the following 
conditions must be satisfied:

(1)  The weather experienced at the project site during the contract 
period must be found to be unusually severe, that is, more severe than 
the adverse weather anticipated for the project location during any 
given month.

(2)  The unusually severe weather must actually cause a delay to the 
completion of the project. The delay must be beyond the control and 
without the fault or negligence of the Contractor.

The following schedule of monthly anticipated adverse weather delays is 
based upon National Oceanic and Atmospheric Administration (NOAA) or 
similar data for the project location and will constitute the base line for 
monthly weather time evaluations.  The Contractor's progress schedule must 
reflect these anticipated adverse weather delays in all weather dependent 
activities.
                 MONTHLY ANTICIPATED ADVERSE WEATHER DAYS
                Work Days Based on Five (5) Day Work Week

   JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC
    8     7     7     3     0     0     0     0     0     0     1     3

Upon acknowledgment of the Notice to Proceed and continuing throughout the 
contract, the Contractor will record on the daily CQC report, the 
occurrence of adverse weather and resultant impact to normally scheduled 
work.  Actual adverse weather delay days must prevent work on critical 
activities for 50 percent or more of the Contractor's scheduled workday.  
The number of actual adverse weather days shall include days impacted by 
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actual adverse weather (even if adverse weather occurred in previous 
month), be calculated chronologically from the first to the last day of 
each month, and be recorded as full days.  If the number of actual adverse 
weather delay days exceeds the number of days anticipated, the Contracting 
Officer will convert any qualifying days to calendar days, giving full 
consideration for equivalent fair weather work days, and issue a 
modification in accordance with the Contract Clause entitled: DEFAULT 
(FIXED PRICE CONSTRUCTION).

1.20   NON CONTRACT WORK

The Contractor and/or his subcontractors shall not perform any work or 
erect any structure for third parties, landowners or otherwise, within the 
limits of the right-of-way without prior approval of the Contracting 
Officer.

1.21   COORDINATION WITH OTHER CONSTRUCTION and ENVIRONMENTAL MONITORING

The Contractor shall coordinate work with other construction projects and 
with any environmental monitoring in the vicinity of the project.

1.22   DIVERSION and CONTROL of WATER

The Contractor shall divert and control water as necessary to perform the 
work.  Contractor shall adhere to paragraph 1.13.6 Channel Restrictions.
The Contractor shall submit a Diversion and Control of Water Plan within 10 
days of Notice to Proceed.  The plan shall indicate the proposed methods 
for control of water, including but not limited to the following:
   * Location of berms, and dimensions of berms
   * Method of berm construction
   * Methods for removal of berms (both scheduled and emergency removal)
   * Schedule of berm construction and removal
   * Any pumping schemes
   * Access areas over or around berms

Tide Gates and Tidal Flow:  To ensure the health of the Salt Marsh, the 
Contractor must maintain the natural tidal flow to the 2 tide gates 
situated on the east side of the channel throughout the course of the 
contract.

Contractor shall ensure that his work or actions do not block or cause to 
impede the flap gates which drain the Salt Marsh.

1.23   CITY OF NEWPORT BEACH REQUIREMENTS

  a.  Public Meeting and Coordination.  The Contractor shall facilitate a 
pre-construction beach nourishment meeting with representatives of the 
City, County, Corps of Engineers and the public at least 15 days prior to 
commencement of beach nourishment or nearshore disposal activities.  
"Facilitate" shall include the mailing of notices to the public.  

  b.  Contractor shall provide for City to be named as additional insured 
for the beach nourishment portion of the work.

  c.  Contractor required to have a valid City business license.
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  d.  Contractor shall notify the City 48 hours prior to any changes in 
beach/nearshore disposal operations or schedule of work.

1.24   CONSTRUCTION LOADS ON ORANGE COUNTY SANITATION DISTRICT PIPELINES

a.  Attention is directed to the 120-inch reinforced concrete pipe sewer 
line along the west levee backslope, belonging to the Orange County 
Sanitation District (O.C.S.D.).  "As Built" drawings indicate the pipe is 
not designed to support heavy equipment loads.  In addition to the 120-inch 
pipe are 84-inch, 66-inch and 48-inch OCSD pipes all located along the west 
levee backslope, and two 42-inch pipes located along the access road to the 
Least Tern Island and crossing into the channel at Station 31+00 on the 
east levee.

b.  Where access routes must cross the pipes, it is the Contractor's 
responsibility to design and construct extra protection over the pipe, with 
an acceptable safety factor to protect the pipes from overstress.  

c.  Signage shall be posted in the vicinity of OCSD pipes alerting heavy 
equipment operators of pipe locations.  If the Contractor utilizes the West 
Staging Area, signage shall be posted marking pipeline locations and 
warning operators not to pass over unprotected pipelines.

d.  Any damage to the pipes from the Contractor's operations shall be 
promptly repaired to the satisfaction of the County Sanitation District at 
no expense to the OCSD.

e.  The Contractor shall submit an O.C.S.D. Pipe Protection Plan a minimum 
10 work days prior to scheduled crossing of OCSD pipes.  The Plan shall 
include as a minimum: 

* areas to be crossed  
* loading

 * soil type
  * design of pipe protection

3 copies of the O.C.S.D. Pipe Protection Plan shall be submitted to:

                      Hardat Khublall                  (714) 593-7377
                      Orange County Sanitation District
                      10844 Ellis Avenue 
                      Fountain Valley, CA  92728-8127
                      E-mail: hkhublall@ocsd.com

1.25   REQUIRED INSURANCE

Contractor shall maintain insurance in full force and effect throughout the 
term of this contract.  The policy or policies of insurance maintained by 
Contractor shall provide the limits and coverages as set forth herein below.

1.25.1   Term

Insurance shall be in force the first day of the term of this contract.  
The Contractor shall cause its insurance carrier(s) to furnish the U.S. 
Army Corps of Engineers and the Orange County Flood Control District by 
direct mail, Certificates of Insurance showing that such insurance is in 
full force and effect. 
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1.25.2   Clauses

Each insurance policy required by this contract shall contain the following 
clauses:

a.  "This insurance shall not be canceled, limited in scope of 
coverage or non-renewed until after 30 days written notice has 
been given to Department of the Army, Los Angeles district, Corps 
of Engineers, P.O. Box 532711, Los Angeles, California 90053-2325 
and Orange County Public Facilities and Resources Department, 
Attn: Lance Natsuhara, PRFD/Flood Control Division, 300 North 
Flower Street., P.O. Box 4048, Santa Ana, CA 92702-4048.

b.  "All rights of subrogation are hereby waived against the U.S. Army 
Corps of Engineers, County of Orange, Orange County Flood Control 
District, Orange County Sanitation District, City of Costa Mesa, 
City of Huntington Beach, City of Newport Beach, and the members 
of the Board of Supervisors and elective or appointive officers or 
employees, when acting within the scope of their employment or 
appointment, and County Districts and their Board or Commissions 
which are governed by the County Board of Supervisors".

c.  "As respects operation of the named insured performed on behalf of 
the Government, the following are added as additional insureds:

The County of Orange, Orange County Flood Control District, Orange 
County Sanitation District, the City of Costa Mesa, the City of 
Huntington Beach and the City of Newport Beach.

d.  "It is agreed that any insurance maintained by the County of 
Orange and Orange County Flood Control District, will apply in 
excess of, and not contribute with, insurance provided by this 
policy.

LIABILITY INSURANCE
Coverage                                    Minimum Limits 

  Comprehensive General Liability including      
  Completed Operations, Products, Broad           $1,000,000.00 combined
  Form Property Damage Endorsement,               single limit per occurrence
  Full Blanket Contractual Coverage, and
  Comprehensive Automobile Liability 

   Worker's Compensation                            Statutory 

1.25.3   Liability Insurance
  
Any liability insurance required by this Contract shall not contain 
exclusions or endorsements which eliminate or limit coverage for the 
following: 

a.  Claims of liability for bodily injury or property damage caused by, 
resulting from, attributable or contributed to, or aggravated by the 
subsidence or other movement of soils or land as a result of landslide, 
consolidation, expansion, creep, shifting, sinking, or mud flow; 

b.  Claims of liability for bodily injury or property damage caused by, 
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resulting from, attributable or contributed to, or aggravated by the 
actual, alleged, or threatened discharge, dispersal, release or escape 
of any pollutants, as defined by law; 

c.  Completed Operations coverage; 

d.  Products coverage; 

e.  Broad Form Property Damage coverage; 

f.  Blanket Contractual coverage. 

1.25.4   Worker's Compensation

  
Each liability and worker's compensation insurance policy required by this 
contract shall contain clauses (a.) and (c.) above, and the following 
clause:

"It is agreed that any insurance maintained by the County of 
Orange, Orange County Flood Control District, will apply in excess 
of, and not contribute with, insurance provided by this policy." 

The procuring of such required policies of insurance shall not be construed 
to limit Contractor's liability hereunder not to fulfill the 
indemnification provisions and requirements of this Contract. 

The Contractor shall indemnify and hold the Government, County of Orange, 
Orange County Flood Control District, the City of Costa Mesa, the City of 
Huntington Beach, the City of Newport Beach, and their elected and 
appointed officials, officers, agents, employees and independent 
contractors free and harmless from any liability whatsoever, based or 
asserted upon any act or omission of the Contractor, its elected and 
appointed officials, officers, agents, employees, subcontractors and 
independent contractors, for property damage, bodily injury, or death 
(Contractor's employees included) or any other element of damage of any 
kind or nature, relating or in anywise connected with or arising from its 
responsibilities in connection therewith of the Contractor's performance 
under the terms of this Contract.  The Contractor shall defend, at its 
expense, including without limitation, attorney fees, expert fees and 
investigation expenses, the Government, County of Orange, Orange County 
Flood Control District, the City of Costa Mesa, the City of Huntington 
Beach, the City of Newport Beach, their elected and appointed officials, 
officers, agents, employees and independent contractors in any legal action 
based upon such alleged acts of omission.  The obligations to indemnify and 
hold the Government, County of Orange, Orange County Flood Control 
District, the City of Costa Mesa, the City of Huntington Beach, the City of 
Newport Beach, their elected and appointed officials, officers, agents, 
employees and independent contractors free and harmless herein shall 
survive until any and all claims, actions and causes of action with respect 
to any and all alleged acts or omissions are fully and finally barred by 
the applicable status of limitations. 
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1.26   AS-BUILT PLANS

1.26.1   General

The Contractor shall prepare and furnish the As-Builts for the project.  
The As-Built plans shall be a record of the construction as installed and 
completed by the Contractor.  They shall include all the information shown 
on the contract set of plans and a record of all deviations, modifications, 
or changes from those plans, however minor, which were incorporated in the 
work, all additional work not appearing on the contract plans, and all 
changes which are made after final inspection of the contract work.  In 
event the Contractor accomplishes additional work which changes the 
as-built conditions of the facility after submission of the as-built plans, 
the Contractor shall furnish revised and/or additional plans as required to 
depict as-built conditions.  The requirements for these additional plans 
will be the same as for the as-built plans included in the original 
submission.  The plans shall show the following information, but not be 
limited thereto:

   (1) The location and description of any utility lines or other 
installations of any kind or description known to exist within the 
construction area.  The location includes dimensions to permanent features.

   (2) The location and dimensions of any changes to structures.

   (3) Correct grade or alignment of roads, channels, structures or 
utilities if any changes were made from contract plans. 

   (4) Correct elevations if changes were made in site grading.

   (5) Changes in details of design or additional information obtained from 
working plans specified to be prepared and/or furnished by the Contractor 
including but not limited to fabrication, erection, installation plans and 
placing details, pipe sizes, dimensions of equipment foundations, etc.

   (6) All changes or modifications which result from the final inspection.

1.26.2   Preliminary As-Built Plans

The Contractor shall maintain one (1) set of full size, blueline prints 
marked up in red to show as-built conditions.  This set of as-built prints 
shall be kept current and available at the job site at all times.  All 
changes from what is shown on the contract plans, whether it be from 
changes requested by the Contracting Officer or resulting from additional 
information which might be uncovered in the course of construction, shall 
be accurately and neatly recorded as they occur by means of details and 
notes.  The marked-up as-built prints will be jointly inspected for 
accuracy and completeness by the Contracting Officer and Contractor prior 
to submission of each monthly pay estimate.  Information to be included on 
these preliminary plans shall conform to the requirements as stated above.  
Any and all as-built modifications shall be reflected on all sheets 
affected by the modifications.

1.26.3   Review Submittal

Not later than 14 calendar days after acceptance of the project by the 
Government, the Contractor shall deliver to the Contracting Officer one (1) 
full size set of blueline plans marked up to depict the as-built 
conditions.  If upon review, the plans are found to contain errors and/or 
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omissions, they shall be returned to the Contractor for corrections.

1.26.4   Computer Drawing Files (CADD)

The Contractor shall develop the final computer file as-built plans from 
the approved preliminary plans.  The computer files shall be delivered in 
MicroStation Version 8 format, a Computer Aided Design and Drafting (CADD) 
program.  plans shall be prepared in general accordance with the Los 
Angeles District manual "Standards for Drafting" and the "Standards Manual 
for U.S. Army Corps of Engineers Computer-Aided Design and Drafting (CADD) 
Systems."  

1.26.5   Original Contract CADD Files.

The Government will provide all the computerized drawing files, along with 
a listing and description of the file contents, used to produce plans to 
advertise this contract.  The Contractor shall be responsible for 
downloading the computer files via the method described below.

1.26.6   Receiving Data via the Corps' File Server.

A formal request for the project files shall be submitted two (2) weeks in 
advance of the anticipated downloading.  The project files, in MicroStation 
(CADD) binary format, will then be stored on the file server for a period 
of two (2) weeks for the Contractor to retrieve via modem.  The Contractor 
will be provided all relevant information regarding access to the server 
via modem or Internet address.

1.26.7   Delivery

Prior to finalizing the plans, two sets of plans shall initially be 
provided to the Contracting Officer for review and approval.  The 
Contracting Officer shall complete his or her review within ten (10) 
working days.  Upon final approval, the Contractor shall furnish two (2) 
full size sets and two (2) half size sets of the final as-built plans on 
reproducible mylars, and the computerized project files in MicroStation 
format.  All project files, whether revised or not, shall be provided to 
the Contracting Officer.

1.27   AERIAL PHOTOGRAPHS

The Contractor shall take Aerial Photographs of the Lower Santa Ana River 
and the Newport Beach shoreline at two different times during this project:

a.  in mid-September 2003

b.  at the end of the project (post-dredge photo), at a time when the 
tide is below +0.5 feet MLLW.

The vertical photographs shall be at a scale of 1-inch equals 500 feet, 
with 60 percent overlap between frames.

The area to be covered is:

Lower Santa Ana River: from the Pacific Ocean to the 405 Freeway

Newport Beach shoreline:  from 3000 feet west of the Santa Ana River to 
2000 feet southeast of the Newport Pier.  This shoreline flight shall 
cover approximately 50 % land / 50 % ocean. 
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Two (2) sets of 9-inch by 9-inch color contact photographic prints shall be 
provided to the Contracting Officer for each date flown.

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION (NOT APPLICABLE)

                -- End of Section --
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